



# ESTIMATED TIMING OF CONSTRUCTION

## 2019 ROAD MAINTENANCE


NOTE: AS AN AID TO THE CONTRACTOR, UTILITY LOCATIONS AND UNDERGROUND STRUCTURES ARE SHOWN ON THESE PLANS AND PROFILES. ALL CONTRACTORS CONCERNING ALL UTILITIES SHOWN ON THE PLANS AND PROFILES TO CHECK FROM FIELD FOR AN O.K. AS ALL RECORDS BY THE OWNER AND ENGINEER DOES NOT GUARANTEE THE LOCATION, ELEVATION, OR THE DEPTH OF UTILITIES. CONTRACTORS ARE RESPONSIBLE FOR VERIFYING THE LOCATION OF UTILITIES BY FIELD SURVEY. CONTRACTOR DOES NOT ACCEPT RESPONSIBILITY FOR DAMAGE TO UTILITIES OR STRUCTURES OR DETERMINES THAT ONE OF THE UTILITIES LOCATED ON THESE PLANS IS INCORRECTLY LOCATED. THE CONTRACTOR SHALL IMMEDIATELY NOTIFY THE OWNER AND ENGINEER FOR DIRECTION OF HOW TO PROCEED. THE CONTRACTOR SHALL BE RESPONSIBLE FOR VERIFYING THE LOCATION OF UTILITIES. NOTIFY "MISSING" UTILITIES TO BE FOUND TO THE STREET OF ANY CONSTRUCTION.



**2019 ROAD MAINTENANCE TIMING OF CONSTRUCTION**  
 2019 ROAD MAINTENANCE  
 VILLAGE OF WOLVERINE LAKE, OAKLAND COUNTY, MI

**ISSUE DATES**  
 TIMING  
 4/10/2019

**DRAWN** JFT  
**DESIGNED** MCP  
**APPROVED** MCP  
**P.E. JOB No.** 19-201  
**SCALE** 1"=500'  
**CONSTRUCTION**



- SHEET INDEX:**
- COVER SHEET
  - APPLE ORCHARD, MACINTOSH, & AVERY CT.
  - LOS ARBOLES
  - SHANKIN & SHANKIN COURT
  - SOLANO & VENTURA
  - ANGOLA & INDIANA
  - ROSELAWN & WEST GLENN
  - TERRY & EAST GLENN
  - LADD, ADELAIDE, & AMENIA
  - BENSTEIN PATHWAY

- SCHEDULE:**
- APRIL - MAY  
 LADD, ADELAIDE, & AMENIA
- MAY - JUNE  
 SHANKIN & SHANKIN COURT  
 SOLANO & VENTURA  
 ANGOLA & INDIANA
- JUNE - JULY  
 LOS ARBOLES  
 ROSELAWN & WEST GLENN  
 TERRY & EAST GLENN
- JULY  
 APPLE ORCHARD, MACINTOSH, & AVERY CT.  
 BENSTEIN PATHWAY

POWELL ENGINEERING WILL BE HAND DELIVERING LETTERS TO EACH PROPERTY OWNER ON THE ROADS TO BE PAVED IN JUNE & JULY CONSTRUCTION

**PROPRIETOR:**  
 VILLAGE OF WOLVERINE LAKE  
 425 GLENGARY  
 WOLVERINE LAKE, MI 48390

**COUNCIL:**  
 BRIAN NEDROW - PRESIDENT  
 JOHN SCOTT - PRESIDENT PRO-TERM  
 ED SIENKIEWICZ  
 MARK DUFF  
 DAVID DUMONT  
 BOB MALEK  
 WALTER YOURKE

**ADMINISTRATOR:**  
 MICHAEL KONDEK - INTERIM

**TREASURER:**  
 MICHAEL KONDEK

**LEGEND**  
 COUNTY ROAD  
 MAJOR ROAD  
 MINOR ROAD

END OF APRIL & MAY CONSTRUCTION